
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 09-02-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  8/29/2022 Week:           20 

Client:  Whitman, MA To:       9/02/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew finishing the sewer force main installation on Auburn Street. C. Naughton 
installed approximately 240 LF of new 20-inch PVC sewer force main along Auburn Street. The sewer force 
main installation is now complete on Auburn Street.  
 

2. C. Naughton had a second crew continuing the installation of the water main on Auburn Street. C. 
Naughton installed approximately 1,130 LF of the new 12-inch DI water main, three hydrants, and 
associated water main gate valves on Auburn Street. Approximately 67% of the water main is complete on 
Auburn Street. 
 

3. C. Naughton had their drilling subcontractor (Henniker Directional Drilling) on-site on Wednesday, 8/31 
and Thursday, 9/1 to begin setting up for the directional drilling of the new 20-inch HDPE sewer force main 
in the cross-country easement off Alger Street in Brockton. Access pits were excavated on each end of the 
crossing at Beaver Brook.   
 

4. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the detour plan is attached for reference.  

 
5. No work is scheduled for Friday, 9/2. All trenches were backfilled, compacted, and paved prior to leaving 

for the weekend. 
 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton will not be performing any work on Monday, 9/5 for Labor Day. Work will resume on Tuesday 
9/6. 
 



 

 

 
 
 

2. C.  Naughton will have two crews on site next week (week of 09/06/2022) to continue installation of both 
the 20-inch HDPE sewer force main in the cross-country easement in Brockton and the 12-inch DI water 
main on Auburn Street in Whitman.  
 

3. C. Naughton will have their drilling subcontractor (Henniker Directional Drilling) on-site on to install the 
20-inch HDPE sewer force main via directional drilling in the cross-country easement on Tuesday, 9/5.  

 
4. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

5. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 
 

 
 
 
 

                                                                                                                                       
 
 
 
 
 
 
 
 

Photo 1: Staging of 20-inch HDPE Sewer Force 
Main in Cross Country Easement 



 

 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Installation of the 20-inch PVC 
Sewer Force Main with Restrained Joints 

on Auburn Street 

Photo 3: Exposed Gas Main along the 12-inch 
Water Main Alignment 
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